

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PRED-Anantapur District- Construction of High Level Bridge across Penna River between P. Kothapalli & Katrimala (V) of Pamidi (M), Anantapur District - with an estimated cost of Rs. 14.00 Crore under MNP - Revised Administrative Sanction - Accorded - Orders - Issued.

.....  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.1) DEPARTMENT

G.O.RT.No. 915

Dated:05-06-2013

Read the following:-

- 1) G.O.Rt. No. 761, Planning (XVIII) Department, Dt: 07-09-2011.
- 2) From the CE, PR., Hyd., Lr. No. AE-XI/DEEIII/PR/2012, dated 16-03-2012.
- 3) Govt. Memo. No. 2793/Plg.VII/2012, dated 03-01-2013.

\*\*\*\*\*

ORDER:

In the reference 1<sup>st</sup> read above Government have accorded administrative sanction and released an amount of Rs. 630.00 lakhs for the work "Construction of Low-Level Cause way across Penna River" between P. Kothapalli and Katrimala village of Pamidi Mandal of Anantapur District under Special Development Fund for welfare and Development activities for the year 2011-12.

2. In the reference 2<sup>nd</sup> read above the Chief Engineer, Panchayati Raj, Hyderabad has stated that the Superintending Engineer, PR, Ananthapur has submitted proposals for a High Level Bridge (with well foundations) along with the abstract estimate for "Construction of High Level Bridge across Penna River between P. Kothapalli and Katrimala village of Pamidi Mandal with an estimated cost of Rs. 14.00 crore" and requested the Government to issue necessary revised administrative sanction for the said work by changing the nomenclature of the work from "Construction of Low-Level Causeway across penna river between P. Kothapalli and Katrimala village of Pamidi Mandal with an estimated cost of Rs. 630.00 lakhs as "construction of High Level Bridge across Penna river between P. Kothapalli & Katrimala village of Pamindi Mandal" under Plan Head (MNP)

3. Government after careful examination of the matter hereby accord Revised Administrative sanction for an amount of Rs. 14.00 Crore (Rupees Fourteen Crore Only) by changing the work as "Construction of High Level Bridge across Penna river between P. Kothapalli & Katrimala village of Pamidi Mandal" (Plain) under the following Plan head and the releases will be considered based on the progress of works.

MJH 2515 Other Rural Development Programme  
MH 196 Assistance to Zilla Parishads  
GH (11) Normal State Plan  
SH (22) Assistance to PRIs for constructions of Rural roads  
310 Grants-in-Aid  
319 Grant for creation of Assets

4. The Superintending Engineer, PR Ananthapur District should check and verify that the work sanctioned in Para 2 above is not already sanctioned/grounded/semi finished under any other grants. Any discrepancy noticed is to be brought to the notice of the higher authority immediately who will inform to Government for further necessary action. The above instructions shall be followed scrupulously. If such works as sanctioned in this GO are already grounded etc., it may deemed to have been cancelled automatically and the same may be informed to Government immediately for taking further necessary action.

5. The Chief Engineer, PR shall take necessary action in the matter accordingly and submit the utilization Certificate to Government soon after completion of the works in the stipulated time.

6. This order is issued with the concurrence of the Finance (Expr. PR&RD) Department vide their U.O. Note No. 12544/253/Expr.PR/2013, dated 21-05-2013.

P.T.O.

::2::

7. A copy of this order is available on the internet and can be accessed at the address <http://www.ap.gov.in/goir>

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Chief Engineer, Panchayat Raj, Hyderabad.  
Copy to  
The Engineer-in-Chief, PR., Hyderabad.  
The District Collector, Ananthapur District  
The District Treasury Officer, Ananthapur District.  
The Superintending Engineer, Panchayat Raj, Ananthapur District.  
The Accountant General, A.P. Hyderabad.  
The Planning (XVIII) Department.  
The Finance (Expr. PR&RD) Department.  
The PS to Hon'ble M (PR & RWS)  
The PS to Prl.Secy. (PR)  
Sf/sc

„FORWARDED::BY ORDER//

SECTION OFFICER